
Exhibit "H"

Contract No.__________________
Contractor Title________________
Contractor____________________

CONTRACTOR SUBMITTAL REGISTER

Submittal No. Document Document Document Contract Remarks
CR INF Family Title No. & Rev Reference Submittal Due Date

(1) (3) (4) (5) (6) (7)
2-20102-614-P8 X H&S MONTHLY MANPOWER REPORT Pt. 8-A.2.4 *Submit monthly
2-20102-614-P8-1 H&S NOISE LEVEL SURVEY Pt. 8-A.3.4 As requested by FDF Health & Safety

2-20102-614-P8-4 X
H&S

SOIL SCREENING SYSTEM SHUT 
DOWN PROCEDURES FOR OPER. 
MAINTENANCE

Pt. 8-B.1

3-20102-614-P8 X
MED.

MEDICAL MONITORING RECORDS 
(OSHA, RESPIRATOR FIT TESTS, 
TRAINING)

Pt. 8-A.3.1 8 days prior to site access

4-20102-614-P8 X TRAIN.
DOCUMENTATION OF CONFINED 
SPACE TRAINING

Pt. 8-A.16.0 Prior to confined space entry - ask FDF

4-20102-614-P8-3 X TRAIN. OSHA 30HR. TRAINING Pt. 8-C.1.11 60 days following NTP
4-20102-614-P8-3 X TRAIN. TRAINING CERTIFICATES Pt. 8-C.1.5 4 days prior to site access
4-20102-614-P8-3 X TRAIN. FIELD EXPERIENCE FORM Pt. 8-C.1.8 After 1 week of site work

5-20102-614-13005

CONSTR.

FABRICATOR'S 
QUALIFICATIONS/QUALITY 
CONTROL METHODS FOR LINER 
PENETRATION

13005-1.04.A.1.a 45 day following NTP

5-20102-614-13005 X CONSTR.
LIST OF FACILITIES FOR 
MANUFACTURED LINER BOXES

13005-1.04.A.1.b 45 days following NTP

5-20102-614-13005 X CONSTR.
MFG'S HDPE FLAT STOCK 
QUALIFICATIONS

13005-1.04.A.1.c 45 days following NTP

5-20102-614-13005 X
CONSTR.

ORIGIN & IDENTIFICATION OF PE 
RESIN FOR LINER PENETRATION 
BOXES

13005-1.04.A.1.d 45 days following NTP

5-20102-614-13005 X CONSTR.
PROPOSED FABRICATION DATES 
FOR LINER PENETRATION BOXES

13005-1.04.A.1.c 45 days following NTP

5-20102-614-13005 X
CONSTR.

FABRICATOR'S WELDER'S 
QUALIFICATIONS FOR 
PENETRATION BOXES

13005-1.04.A.1.d 45 days following NTP

5-20102-614-13005 X
CONSTR.

HANDLING & STORAGE 
INSTRUCTIONS FOR LINER 
PENETRATION BOXES

13005-1.04.A.3.c
45 days prior to start of liner penetration 
box fabrication

5-20102-614-13010 X CONSTR.
IMPACTED MATERIAL PLACEMENTS 
PLAN 13010-1.04.B 30 days following NTP

5-20102-614-P6 X CONSTR.

NOTIFICATION AND CALCULATIONS 
THAT GEOSYNTHETICS ARE 
SUFFICIENT TO COMPLETE 
CONSTRUCTION Pt6.2.3.4.3

30 days following NTP
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5-20102-614-2110 X CONSTR.
SUBCONTRACTOR'S WORK AREA 
PLAN

02110-1.04.A 15 days following NTP

5-20102-614-2200 X CONSTR. EARTHWORK WORK PLAN 02200-1.04.A 15 days following NTP
5-20102-614-P6-2 X CONSTR. MONTHLY PROGRESS REPORTS Part 6 *Submit monthly.

5-20102-614-P6-1 X CONSTR.
DETAILED CONSTRUCTION 
SCHEDULE

Pt. 6-10.1
With Request for Proposal; prior to 
ATM

5-20102-614-P6-2 X CONSTR. SCHEDULE UPDATES Pt. 6-10.4 Submit monthly
5-20102-614-P6-2 X CONSTR. 4 WEEK ROLLING SCHEDULE Pt. 6-10.6 Submit monthly
5-20102-614-P6-3 X CONSTR. DUST SUPPRESSION PLAN Pt. 6-2.14 Part of Safe Work Plan
5-20102-614-P6-3 X CONSTR. FINAL SAFE WORK PLAN Pt. 6-2.15.1.b Within 20 calendar days after NTP

5-20102-614-P6-4 X
CONSTR. TRAFFIC CONTROL PLAN Pt. 6-2.3.B.1

Minimum of 10 days prior to start of 
work
requiring traffic control

5-20102-614-P6-5 X CONSTR. PAY ITEM SCHEDULE Pt. 6-9.2
With Request for Proposal; prior to 
ATM

5-20102-614-P8 X CONSTR. EXCAVATION INSPECTION FORMS Pt. 8-A.14.1 *Attached to Daily Safety Logs
6-20102-614-02280 X ENG. SOURCE OF BIOINTRUSION BARRIER 02280-1.04.A.1 60 days following NTP

6-20102-614-02280 X ENG.
TEST RESULTS FOR BIOINTRUSION 
BARRIER 02280-1.04.A.2 60 days following NTP

6-20102-614-02280 X ENG. SOURCE OF CHOKE STONE 02280-1.04.B.1 60 days following NTP
6-20102-614-2280 ENG. TEST RESULTS FOR CHOKE STONE 02280-1.04.B.2 60 days following NTP
6-20102-614-2280 ENG. 50lb SAMPLE OF CHOKE STONE 02280-1.04.B.3 60 days following NTP

6-20102-614-02930 ENG.
MSDS FOR LIME FERTILIZER & 
ASPHALT EMULSION TACKIFIER

02930-1.04.A.3 60 days following NTP

6-20102-614-13000 X ENG.
BORROW AREA MANAGEMENT & 
RESTORATION

13000-1.04.A 30 days following NTP

6-20102-614-13005 X ENG.
INSTALLATION METHODS FOR 
ELECTROFUSION PIPE COUPLING

13005-1.04.A.1.e 45 days following NTP

6-20102-614-13005 X ENG.
LINER PENETRATION BOX SHOP 
DRAWINGS

13005-1.04.A.3.a 45 days following NTP

6-20102-614-13005 X ENG.
PROPOSED WELDING METHODS FOR 
LINER BOXES

13005-1.04.A.3.b
45 days prior to start of liner penetration 
box fabrication

6-20102-614-13005 X ENG.
INSTALLATION PROCEDURES FOR 
LINER PENETRATION BOXES

13005-1.04.B.2
Within 14 days of liner penetration box 
shipment to site

6-20102-614-2100 X

ENG.

ORIGINAL FIELD SURVEY 
NOTEBOOKS, LAYOUT, 
COMPUTATIONS, CERTIFIED 
SKETCHES AND DRAWINGS IN DXF

02100-1.05.D Upon completion of survey work

6-20102-614-2215 X ENG.
SOURCE OF EMBEDMENT FILL 
MATERIAL & TEST RESULTS

02215-1.04.A.1 30 days following NTP

6-20102-614-2215 X ENG.
REPRESENTATIVE SAMPLE OF 
EMBEDMENT FILL (50 LBS.)

02215-1.04.A.2 30 days following NTP

6-20102-614-2225 X
ENG.

BENTONITE SPECIFICATION SHEET 
& 5 LB. REPRESENTATIVE SAMPLE 
OF MATERIAL

02225-1.04.B 30 days following NTP

6-20102-614-2225 X ENG. SOURCES OF CLAY LINER MATERIAL 02225-2.01.C 5 days prior to use

6-20102-614-2230 X ENG.
SOURCE OF SUBBASE & BASE 
MATERIAL WITH TEST RESULTS

02230-1.04.A.1 45 days following NTP
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6-20102-614-2230 X ENG.
50 LB. REPRESENTATIVE SAMPLE OF 
SUBBASE & BASE MATERIAL

02230-1.04.A.2 45 days following NTP

6-20102-614-2271 X
ENG.

RIPRAP SOURCE WITH 
MANUFACTURED CERTIFICATION 
AND TEST RESULTS 

02271-1.04.A.3 15 days following NTP

6-20102-614-2605 ENG.
DETAILED SHOP DRAWING OF HDPE 
PRODUCTS

02605-1.04-A.1 30 days following NTP

6-20102-614-2605 ENG.
LIST OF HDPE MATERIAL & 
SUPPLIER NAMES

2605-1.04.A.2 30 days following NTP

6-20102-614-2605 ENG.
ORIGIN/IDENTIFICATION OF PE 
RESIN

02605-1.04.A.4 30 days following NTP

6-20102-614-2605 X
ENG.

MANUFACTURER PUBLISHED & 
TEST PROCEDURES FOR HDPE 
MATERIAL PROPERTIES

02605-1.04.A.5 30 days following NTP

6-20102-614-2605 X

ENG.

PERSONNEL 
TRAINING/CERTIFICATION 
DOCUMENTATION FOR 
PERFORMING HDPE PIPE JOINING

02605-1.04.C 14 days prior to installation

6-20102-614-2710 X ENG.
SOURCE OF GRANULAR DRAINAGE 
MATERIAL & TEST RESULTS

02710-1.04.A.1 45 days following NTP

6-20102-614-2710 X ENG.
50 LB. REPRESENTATIVE SAMPLE OF 
GRANULAR DRAINAGE MATERIAL

02710-1.04.A.3 45 days following NTP

6-20102-614-2712 ENG.

SOURCE OF GRANULAR FILTER 
MATERIAL ALONG WITH TEST 
RESULTS 02712-1.04A.1

60 days following NTP

6-20102-614-2712 ENG.
50lb. REP. SAMPLE OF GRAN. FILTER 
MATERIAL 02712-1.04.A.2 60 days following NTP

6-20102-614-2721 X

ENG.

CULVERT MFG'S PRODUCT DATA 
AND RECOMMENDED 
STORAGE/HANDLING METHODS & 
PROPOSED INSTALLATION

02721-1.04.A.1 30 days following NTP

6-20102-614-2721 X ENG.
SHOP DRAWINGSFOR CULVERT 
LAYOUT & DETAILS

02721-1.04.A.2 30 days following NTP

6-20102-614-2770 X ENG.
GEOMEMBRANE INSTALLATION 
LAYOUT DRAWINGS

02770-1.04.B.1
14 days prior to mobilization of the 
Installer

6-20102-614-2770 X ENG.
GEOMEMBRANE INSTALLATION 
SCHEDULE

02770-1.04.B.2
14 days prior to mobilization of the 
Installer

6-20102-614-2770 X ENG.
GEOMEMBRANE INSTALLER'S 
LETTER OF APPROVAL/LICENSE

02770-1.04.A As part of bid

6-20102-614-2770 X ENG.
GEOMEMBRANE INSTALLER'S 
CAPABILITIES

02770-1.04B.3
14 days prior to mobilization of the 
Installer

6-20102-614-2770 X
ENG.

LISTING OF AT LEAST 10 
COMPLETED FACILITIES BY 
GEOMEMBRANE INSTALLER

02770-1.04.B.4
14 days prior to mobilization of the 
Installer

6-20102-614-2770 X
ENG.

RESUMES OF GEOMEMBRANE 
INSTALLER'S SUPERINTENDENT & 
QC CHIEF

02770-1.04.B.5
14 days prior to mobilization of the 
Installer

6-20102-614-2770 X ENG.
RESUMES OF GEOMEMBRANE 
SEAMING PERSONNEL

02770-1.04.B.6
14 days prior to mobilization of the 
Installer
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6-20102-614-2770 X ENG.
INSTALLATION CREW 
DOCUMENTATION

02770-1.04.B.7
14 days prior to mobilization of the 
Installer

6-20102-614-2930 X ENG.
PROPOSED SEED MIX & MFG'S 
PRODUCT DATA

02930-1.04.A 60 days following NTP

6-20102-614-2930 X ENG.
PROPOSED MULCH & MFG'S 
PRODUCT DATA

02930-1.04.A 60 days following NTP

6-20102-614-2930 X ENG.
PROPOSED ASPHALT EMULSION 
TACKIFIER & MFG'S PRODUCT DATA

02930-1.04.A 60 days following NTP

6-20102-614-2930 X ENG.
PROPOSED FERTILIZER & MFG'S 
PRODUCT DATA

02930-1.04.A 60 days following NTP

6-20102-614-2930 X ENG. MFG'S PRODUCT DATA FOR LIME 02930-1.04.A
60 days following NTP & only if 
required.

6-20102-614-P4 X
ENG. RED LINES/AS-BUILTS Pt. 4-SC-8

Prior to final acceptance of related tasks; 
at completion of ea. work item/proj. 
compl.

6-20102-614-P7 X ENG. SUBMITTAL REGISTER Pt. 7-Sec. 4 Within 10 calendar days from NTP

6-20182-614-2770
ENG.

HOT/COLD WEATHER 
GEOMEMBRANDE SEAMING 
METHODS

02770-1.04.B.8
14 days prior to mobilization of the 
installer

6-20102-614-2605
ENG.

HYDROSTATIC TESTING 
PROCEDURES FOR HDPE PIPES & 
FITTINGS

02605-1.04.A.3 30 days following NTP

7-20102-614-02280 X QA/QC
CERTIFICATION FROM SUPPLIER 
FOR BIOINTRUSION BARRIER 02280-1.04.A.2 60 days following NTP

7-20102-614-02280 X QA/QC
CERTIFICATION FROM SUPPLIER 
FOR CHOKE STONE 02280-1.04.B.2 60 days following NTP

7-20102-614-13005 X QA/QC
RESIN SUPPLIER'S QC CERTIFICATES 
FOR LINER PENETRATION BOX

13005-1.04.A.2.a 45 days following NTP

7-20102-614-13005 X QA/QC
MFG'S TEST RESULTS FOR LINER 
PENETRATION BOX

13005-1.04.A..2.b 45 days following NTP

7-20102-614-13005 X
QA/QC

RECLAIMED POLYMER 
CERTIFICATES FOR LINER 
PENETRATION BOX

13005-1.04.A.2.c 45 days following NTP

7-20102-614-13005 X QA/QC
FABRICATOR'S QC TEST RESULTS 
FOR LINER PENETRATION BOXES

13005-1.04.B.1
Within 14 days of liner penetration box 
shipment to site

7-20102-614-13005 QA/QC HDPE PIPING QC CERTIFICATIONS 13005-1.04.B.3
Within 14 days of liner penetration box 
shipment to site

7-20102-614-2215 X QA/QC
CERTIFICATION OF MATERIAL 
REQUIREMENTS

02215-1.04.1 45 days following NTP

7-20102-614-2230 X
QA/QC

CERTIFICATION OF MATERIAL 
REQUIREMENTS FOR SUBBASE & 
BASE MATERIAL

02230-1.04.A.1 45 days following NTP

7-20102-614-2605 X QA/QC
DOCUMENTATION OF WELDER'S 
TRAINING

02605-1.04.C 14 calendar days prior to installation

7-20102-614-2605 X
QA/QC

RESIN SUPPLIER QC CERTIFICATES 
& RECLAIMED POLYMER 
CERTIFICATION

02605-1.04.B.1 30 days prior to shipment

7-20102-614-2605 X QA/QC MFG'S RESIN TEST RESULTS 02605-1.04.B.2 30 days prior to shipment
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7-20102-614-2605 X QA/QC
CERTIFICATION OF COMPLIANCE 
FOR HDPE PIPES & FITTINGS

02605-1.04.C 30 days prior to shipment

7-20102-614-2605 X QA/QC
TEST GAUGE CALIBRATION
DOCUMENTATION

02605-3.07.B.7

7-20102-614-2710 X
QA/QC

CERTIFICATION OF GRAINULAR 
DRAINAGE MATERIAL 
REQUIREMENTS

02710-1.04.A.1
45 days following NTP (#57 Stone)
(#78 Stone)

7-20102-614-2712 QA/QC
CERT. OF GRAN. FILTER MATERIAL 
REQUIREMENTS 02712-1.04.A.1 60 days following NTP

7-20102-614-2721 X
QA/QC

CERTIFICATION OF MATERIAL 
REQUIREMENTS FOR CULVERTS & 
JOINTS

02721-1.04.A.3 30 days following NTP

7-20102-614-2770 X QA/QC
CERTIFICATES OF CALIBRATION 
FOR FIELD TENSIOMETER

02770-1.04.C
14 days prior to geomembrane 
placement

7-20102-614-2770 QA/QC
CERTIFICATION OF CALIBRATION 
FOR VACUUM & PRESSURE GAUGES

02770-1.04.D
14 days prior to geomembrane 
placement

7-20102-614-2770 QA/QC
GEOMEMBRANE SUBGRADE 
ACCEPTANCE CERTIFICATES

02770-1.04.E
Prior to area being covered by 
geomembrane

7-20102-614-2271 X QA/QC
CERTIFICATION OF MATERIAL 
REQUIREMENTS FOR RIPRAP

02271-1.04.A.2 15 days following NTP

7-20102-614-2930 X QA/QC
SEED MIX CERTIFICATES OF 
COMPLIANCE

02930-1.04.B After review by Constr. Mgr.

7-20102-614-2930 X QA/QC MFG'S CERTIFICATE FOR 02930-1.04.C After review by Constr. Mgr.
7-20102-614-2930 X QA/QC MFG'S CERTIFICATE FOR LIME 02930-1.04.C After reviewed by Constr. Mgr.
7-20102-614-2930 X QA/QC MFG'S CERTIFICATE FOR MULCH 02930-1.04.C After review by Constr. Mgr.

7-20102-614-2930 X QA/QC
MFG'S CERTIFICATE FOR ASPHALT 
EMULSION TACKIFIER

02930-1.04.C After review by Constr. Mgr.

7-20102-614-2930 X
QA/QC

CERTIFICATION OF MATERIALS 
USED 
DURING SEEDING OPERATIONS

02930-3.02.J.
2.b & f

Following seeding activities.

7-20102-614-P9 X QA/QC QUALITY ASSURANCE PLAN
Pt. 9-A.1;
Pt. 6-8.3

20 days following NOA; prior to ATM

SOUTHERN WASTE UNITS

1-20402-614-001 Procurement Bonds Part 2; Sec. 1 & 2 Within 10 days after award of contract

1-20402-614-002 Procurement Insurance Part 3; A. 44
Within 10 days after award and prior to 
mobilization

1-20402-614-003 Procurement Form SF 1413 Part 2; Sec. 4
Within 10 days after award and prior to 
mobilization

1-20402-614-004 Procurement Invoice Part 4; SC-12 Monthly

1-20402-614-005 Procurement Certified Payroll
Part 3; A.58; Part 4; 
SC-23D

Within 5 days after covered weekly 
payroll period

1-20402-614-006 Procurement PLA Letter Part 2; Sec.3 Within 10 days after award of contract

1-20402-614-007 Procurement Subcont. Plan & List
Part 2; Sec. 5, 
Part3, Sec F.1 Within 10 days after award of contract

2-20402-614-001 Health & Safety Health & Safety Plan
Part 8; Sec. D; Part 
3; A34

Within 10 days after award and prior to 
mobilization
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2-20402-614-002 Health & Safety
Hazardous Chemical List-MSDS 
Documentation Part 8; B3.12

Within 10 days after award and prior to 
mobilization

2-20402-614-004 Health & Safety Fall Protection & Training Plan Part 8, D
Within 15 calendar days after Notice To 
Proceed

2-20402-614-005 Health & Safety Competent Person List Part 8; B2.1
Within 15 calendar days after Notice To 
Proceed

2-20402-614-006 Health & Safety Asbestos Abatement Safe Work Plan Part 8; B3.8
Within 15 calendar days after Notice To 
Proceed

2-20402-614-007 Health & Safety Contractors Heat & Cold Stress Policies Part 8; B.17.0
Within 15 calendar days after Notice To 
Proceed

2-20402-614-008 Health & Safety Contractors Substance Abuse Program Part 8; B18.0
Within 10 calendar days after award and 
prior to mobilization

2-20402-614-011 Health & Safety Excavation Entry & Daily Inspection Form Part 8; B.13.0 Weekly/Monthly
2-20402-614-012 Health & Safety Personnel Air Monitoring Analysis Results Part 8; B.3.8 Weekly
3-20402-614-001 Medical Urinalysis Sampling list Part 8; C.2.1.5 Monthly
4-20402-614-003 Training Access Request & Profile Part 8; E.2.1 Monthly

5-20402-614-001 Construction Contractors Project Schedule Part 6; 8.0
Within 10 calendar days after award and 
prior to mobilization

5-20402-614-002 Construction Monthly schedule up-dates Part 6; 8.2 Monthly
5-20402-614-004 Construction Daily Reports Part 4; SC-13 Daily

5-20402-614-006 Construction Temporary Facilities Part 6
Within 10 calendar days after Notice To 
Proceed

5-20402-614-007 Construction Surveyor Qualifications Spec Sec. 02050
Within 10 calendar days after Notice To 
Proceed

5-20402-614-008 Construction Survey Accuracy Verification Spec Sec. 02050 On Request
5-20402-614-009 Construction Surveying Field Notes Spec Sec. 02050 Weekly or Request
5-20402-614-010 Construction As-Builts Spec Sec. 02050 Within 7 Days of Completion

5-20402-614-011 Construction Traffic Control Plan Spec. Sec 02150
Within 10 calendar days after Notice To 
Proceed

5-20402-614-014 Construction Rigging Plan Part 8; B 6.0 15 days prior to need/activity
5-20402-614-015 Construction Operator Verification Form Part 8; B 5 days prior to performing work
5-20402-614-016 Construction Rigger Verification Form Part 8; B 5 days prior to performing work

5-20402-614-017 Construction Heavy Equipment Program Part 8; B 6.0
Within 10 calendar days after Notice To 
Proceed

5-20402-614-018 Construction Excavation Work Plan Spec. Sec. 02205
Within 15 calendar days after Notice To 
Proceed

6-20402-614-001 Engineering Exist Well protection Spec Sec 02150
Within 15 calendar days after Notice To 
Proceed

6-20402-614-002 Engineering Metal Container for Lead Spec Sec 02205
Within 30 days following Notice To 
Proceed

6-20402-614-003 Engineering Geomembrane Liner Spec Sec 02205
Within 30 days following Notice To 
Proceed

6-20402-614-004 Engineering PACM Handling Plan Spec Sec 02210
Within 10 calendar days after Notice To 
Proceed

6-20402-614-005 Engineering Asbestos Competent Person Spec Sec 02210
Minimum of 30 days prior to 
use/activity
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6-20402-614-006 Engineering Material Documentation Work Plan Spec Sec 02212
Specification requirement, Within 30 
days following Notice To Proceed

6-20402-614-007 Engineering Competent Person(s) for soil movement Spec Sec 02212
Within 30 days following Notice To 
Proceed

6-20402-614-008 Engineering E & S Products Spec Sec 02275
Within 10 calendar days after Notice To 
Proceed

6-20402-614-009 Engineering Surface Water Mgt. and E&S Control Plan Spec Sec 02275
Within 10 calendar days after Notice To 
Proceed

6-20402-614-010 Engineering Equipment Wash Operation Spec Sec 02850
Within 10 calendar days after Notice To 
Proceed

6-20402-614-011 Engineering Seed mix Spec Sec 02900
Within 30 days following Notice To 
Proceed

6-20402-614-012 Engineering Cert. of Compliance-Seed Spec Sec 02900 8 days prior to performing work
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